COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2020

ESTI MATE SUMVARY 13:09: 03
CONTI D C23084 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.5 DAYS TIME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 34.00 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 09/ 22/ 2020 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 8, 848,793.61 PARTI Cl PATI NG $ 2,997, 547.36 $ 1,962, 827. 77
AWARD PRQJECT AMT: $  8,274,649. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 33.88% TOTAL EARNI NGS 2,997,547. 36 1,962, 827.77
FUNDS AVAI LABLE: $ 5,851,246.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,997,547. 36 1,962, 827. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 69, 909. 94 -47, 837. 68
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,927, 637. 42 1, 914, 990. 09
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 2,927, 637. 42 1, 914, 990. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE $ 1,914,900

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQJECT: NHPP0253- 276 ESTI MATE NO 0002 13: 09: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 240
LS 0. 430 68, 702. 61
159, 773. 52000 0.670 107, 048. 26
0010 202-00001 Renoval of Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 623.57000 0. 000 0.00
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 0. 250
LS 0. 000 0. 00
37, 614. 04000 0. 250 9, 403.51
0020 202-00015 Renoval of Headwal | 4.000 1. 000
EACH 0. 000 0. 00
2, 259. 07000 1.000 2,259.07
0025 202-00023 Renoval of Enbankment Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
801. 99000 0. 000 0. 00
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
2,136. 54000 0. 000 0. 00
0035 202-00035 Renopval of Pipe (DRAINAGE) 865. 000 172.000
LF 240. 000 11, 359. 20
47.33000 412. 000 19, 499. 96
0040 202-00035 Renoval of Pipe (GAS) 1, 948. 000 0. 000
LF 0. 000 0. 00
19. 51000 0. 000 0.00
0045 202-00035 Renoval of Pipe (WATERLI NE) 140. 000 133. 000
LF 0. 000 0. 00
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 0. 000
EACH 4.000 3,512. 64
878. 16000 4.000 3,512.64
0055 202-00090 *Renoval of Delineator 90. 000 18. 000
EACH 3.000 48. 63

16. 21000 21.000 340. 41



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00203

202- 00220

202- 00700

202- 00810

202- 00827

202- 01000

202- 01035

202- 01130

202- 01300

202- 04006

203- 00010

C23084
23084-BID

ROADWAY

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renoval

*Renova

*Renoval

*Renova

NHPP0253- 276

of

of

of

of

of

of

of

of

| TEM
DESCRI PTI ON

of Curb and Gutter

Asphal t Mat

Li ght Standard

Ground Sign

Pul | Box

Fence

Gate

Cuardrail Type 3

End Anchor age

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
569. 000
LF
7. 52000
15, 938. 000
%
3. 23000
2.000
EACH
2, 140. 00000
16. 000
EACH
259. 49000
10. 000
EACH
481. 50000
4,142. 000
LF
0. 92000
2.000
EACH
130. 36000
375. 000
LF
3. 37000
2.000
EACH
244. 42000
10. 000
HOUR
475. 50000
128, 760. 000
cy

8. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

569. 000
0. 000
569. 000

15, 938. 000
0. 000
15, 938. 000

0. 000
2.000
2.000

10. 000
0. 000
10. 000

0. 000
2.000
2.000

3, 930. 000
0. 000
3, 930. 000

2.000
0. 000
2.000

62.500
0. 000
62. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

19, 229. 000
47,532. 000
66, 761. 000

Page 3

ESTI MATE RUN 09/ 28/ 2020

4,280

963.

396, 416

.00

.00

00

.00

.00

.00

.00

.00

.00

88

13:09: 03

AMOUNT

4,278

51, 479

4,280

2,594

963.

3,615

260.

210

244,

556, 786

88

74

00

90

00

60

72

63

42

.00

74



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050 Unsui tabl e Materi al 204. 000 0. 000
cY 204. 000 13, 158. 00
64. 50000 204. 000 13, 158. 00
0120 203-01100 Proof Rolling 20. 000 0. 500
HOUR 0. 000 0. 00
136. 10000 0. 500 68. 05
0125 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
237.53000 0. 000 0. 00
0130 203-01510 Backhoe 40. 000 0. 000
HOUR 13. 000 3,009. 76
231. 52000 13. 000 3,009. 76
0135 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 13.500 2,470.50
183. 00000 13. 500 2,470.50
0145 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
368. 59000 0. 000 0. 00
0150 203-02330 Laborer 51. 500 30. 000
HOUR 21.500 978. 90
45. 53000 51. 500 2,344.80
0155 207-00205 Topsoi | 11, 010. 000 0. 000
cY 0. 000 0.00
8. 55000 0. 000 0. 00
0160 207-00210 St ockpi l e Topsoi | 22, 505. 000 3, 145. 000
cY 2,958. 000 17, 659. 26
5. 97000 6, 103. 000 36, 434.91
0165 208-00002 *Erosion Log Type 1 (12 Inch) 27, 340. 000 60. 000
LF 220. 000 950. 40

4.32000 280. 000 1, 209. 60



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 500. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 390. 000 0. 000
LF 0. 000 0. 00
1.47000 0. 000 0.00
0180 208-00021  *Silt Fence (Reinforced) 930. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
10, 898. 88000 0. 000 0.00
0190 208-00035 *Aggr egat e Bag 100. 000 0. 000
LF 38. 000 412.68
10. 86000 38. 000 412. 68
0195 208-00041 Rock Check Dam 50. 000 0. 000
EACH 0. 000 0. 00
609. 05000 0. 000 0.00
0200 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 1,612.52
1, 612. 52000 1. 000 1,612.52
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 6. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 0. 000 0. 00
3, 468. 06000 0. 000 0.00
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 150. 000 0. 000
cY 0. 000 0. 00

111. 69000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO. 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 99000 0. 000 0. 00
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
204. 98000 0. 000 0.00
0235 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 0. 167
LS 0.167 10, 929. 52
65, 446. 23000 0.334 21, 859. 04
0245 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 1. 000 270. 21
270. 21000 1. 000 270.21
0250 210-02042 Rel ay Pipe (42 Inch) 63. 000 63. 000
LF 0. 000 0. 00
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
624. 24000 0. 000 0. 00
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0265 212-00032  *Soil Conditioning 14. 000 0. 000
ACRE 0. 000 0. 00
3, 104. 92000 0. 000 0. 00
0270 213-00003 *Mil ching (Weed Free) 11. 000 0. 000
ACRE 0. 000 0. 00
792. 52000 0. 000 0. 00
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213- 00150

0290

214- 00005

0295

216- 00201

0300

217-00020

0305

218- 00000

0310

240- 00000

0315

250- 00010

0320

250- 00204

0325

304- 06007

0330 304-08002

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

7, 680. 000
LB
2. 44000

7.000
ACRE
3, 754. 12000

1. 000

28, 769. 28000

*Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 40. 000
HOUR
193. 04000
*Noxi ous Weed Managenent 1. 000
LS
5, 350. 00000
*Wldlife Biologist 20. 000
HOUR
112. 99000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
3, 204. 65000
* Materials Managenent Plan 1. 000
LS
1, 284. 00000
Aggregat e Base Course (C ass 6) 2,328. 000
cYy
54. 24000
Aggregat e Base Course (Shoulder Material) 98. 000
cY

382. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1, 000. 000
1, 000. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

0. 000
0. 330
0. 330

0. 000
0. 000
0. 000

0. 167
0. 166
0.333

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 28/ 2020

2,440

4,246

1, 765

531.

00

.00

.00

.00

88

50

.00

97

.00

.00

.00

13:09: 03

AMOUNT

2,440

4,246

1,765

1,067

1, 284

00

.00

.00

.00

88

50

.00

15

00

.00

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0334 304-09000 ABC (Spec) (Recycled Asphalt Pavenent) 1, 777.000 0. 000
cY 911. 000 20, 114. 88
22.08000 911. 000 20, 114. 88
0335 304-09100 Aggr egat e Base Course (Recycled Asphalt Pavenent) 0. 000 0. 000
TON 0. 000 0. 00
22.08000 0. 000 0. 00
0340 403-00720 Hot M x Asphalt (Patching) (Asphalt) 130. 000 0. 000
TON 0. 000 0. 00
226.97000 0. 000 0. 00
0345 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 3, 346. 000 0. 000
TON 0. 000 0. 00
92. 95000 0. 000 0. 00
0350 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 1, 067. 000 0. 000
TON 0. 000 0. 00
96. 19000 0. 000 0. 00
0355 420-00102  Geotextile (Erosion Control) (Class 1) 950. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0360 506- 00409 Soi | Riprap (9 Inch) 262. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0365 506-00412 Soil Riprap (12 Inch) 195. 000 0. 000
cY 0. 000 0. 00
99. 54000 0. 000 0. 00
0370 603-10480 48 Inch Corrugated Steel Pipe 72.000 0. 000
LF 0. 000 0. 00
215. 68000 0. 000 0. 00
0375 603-50015 15 Inch Plastic Pipe 196. 000 0. 000
LF 0. 000 0. 00
82.97000 0. 000 0. 00
0380 604-00610 Inlet Type D (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

9, 015. 61000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,656. 01000 0. 000 0. 00
0390 604-39050 *Manhol e (Traffic Managenment System) 2.000 0. 000
EACH 2.000 14, 616. 20
7,308. 10000 2.000 14, 616. 20
0395 607-11525  *Fence (Plastic) 120. 000 0. 000
LF 120. 000 580. 80
4. 84000 120. 000 580. 80
0400 612-15000 *Install Marker 12. 000 0. 000
EACH 6. 000 738. 30
123. 05000 6. 000 738. 30
0405 613-00208 *2 Inch Electrical Conduit (Bored) (lnstall Only) 310. 000 0. 000
LF 310. 000 8,707.90
28. 09000 310. 000 8, 707.90
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 870. 000 480. 000
LF 390. 000 6, 364. 80
16. 32000 870. 000 14, 198. 40
0415 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 2, 657. 000 1, 610. 000
LF 1, 047. 000 26, 332. 05
25. 15000 2,657.000 66, 823. 55
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 874. 000 0. 000
LF 2,874.000 118, 408. 80
41. 20000 2,874.000 118, 408. 80
0425 613-07195  *Proof Conduit 938. 000 0. 000
LF 938. 000 2,260.58
2.41000 938. 000 2,260.58
0430 613-07199 *Pull Box (Install Only) 12. 000 0. 000
EACH 12. 000 21, 186. 00
1, 765. 50000 12. 000 21, 186. 00
0435 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0.500 33,972.50

67, 945. 00000 0.500 33,972.50



CONTI D

CAT NO0200

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

614- 00011

614- 00216

614- 87350

614-87499

619- 10300

621- 00450

622- 00540

624-20300

624- 29025

625- 00000

626- 00100

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class |)

* St eel

Si gn Post

(2x2 I nch Tubi ng)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (Install

Only)

30 Inch Wl ded Steel

Pi pe

Det our Pavenent

Wheel

St op

Det our Drai nage Pipe (Cl ass 0)

24 Inch Drainage Pipe (Cass 9) (Conplete In Place)

Construction Surveying

*Mobi | i zation (without Autopay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
SF
23. 78000
60. 000
LF
16. 21000
0. 766
LS
7, 490. 00000
24, 582. 000
LF
3. 21000
0. 000
LF
541. 79000
1, 414. 000
sy
29. 82000
48. 000
EACH
194. 02000
869. 000
LF
110. 81000
150. 000
LF
147. 01000
1. 000
LS

245, 545. 17000

1.000
LS
1, 147, 648. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.766
0.766

0. 000
24,582. 000
24,582. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

30. 000
110. 000
140. 000

0. 000
0. 000
0. 000

0. 167
0. 167
0. 334

0.152
0.213
0. 365
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ESTI MATE RUN 09/ 28/ 2020

5,737

78, 908

12,189

41, 006

244, 449

.00

.00

34

22

.00

.00

.00

10

.00

04

12

13:09: 03

AMOUNT

5,737

78,908

9, 312

15,513

82,012

418, 891.

.00

.00

34

22

.00

.00

96

40

.00

09

68



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 626-00100 Mobi | i zation (wi thout Autopay) (OVERHEAD) 1. 000 0. 167
LS 0. 166 123,789.31
745, 718. 73000 0. 333 248, 324. 34
0500 626-01111  *Public Information Managenent (Tier I) 90. 000 17. 000
DAY 23. 500 3, 666.94
156. 04000 40. 500 6, 319. 62
0505 627-00011 *Pavenent Marking Pai nt (\Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0. 00
0510 630-00000 *Fl aggi ng 550. 000 13. 000
HOUR 55. 500 1, 688. 31
30. 42000 68. 500 2,083.77
0515 630-00007 *Traffic Control Inspection 152. 000 6. 000
DAY 28. 000 4,562. 32
162. 94000 34.000 5,539. 96
0520 630-00017 *Traffic Control Managenment (Special) 30. 000 4.000
DAY 7.000 5,322.87
760. 41000 11.000 8, 364.51
0525 630-80001 *Fl ashi ng Beacon (Portable) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0. 00
0530 630-80336 *Barricade (Type 3 M B) (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
217. 26000 1.500 325. 89
0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0.500
EACH 0. 000 0. 00
325. 89000 0.500 162. 95
0540 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 43.000 21.500
REMOVAL)
EACH 0. 000 0. 00
86. 91000 21. 500 1, 868. 57
0545 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 38. 000 18. 000
REMOVAL)
EACH 1.000 97. 77

97. 77000 19. 000 1, 857. 63



CONTI D

CAT NO0200

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

630- 80343

630- 80344

630- 80350

630- 80355

630- 80360

630- 80364

630- 80370

630- 80380

630- 80415

630- 85006

630- 85010

C23084

NHPP0253- 276

COLORADO DEPARTMENT OF TRANSPORTATI ON

23084-BID

ESTI MATE NO 0002

PREV QTY/
QTY THI'S PERI OD

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size C) (EXCLUDE 2.000
REMOVAL)
EACH
108. 64000
*Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000
SF
16. 30000
*Vertical Panel 50. 000
EACH
21. 72000
*Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000
EACH
6,517. 77000
*Drum Channel i zi ng Devi ce 50. 000
EACH
43. 45000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000
EACH
59. 75000
Barrier (Tenporary) (EXCLUDE REMOVAL) 9, 280. 000
LF
22.63000
*Traffic Cone 65. 000
EACH
13. 03000
*Advanced Warning Flashing or Sequencing Panel (C 2.000
Type)
DAY
1, 629. 45000
*| npact Attenuator (Sand Filled Plastic Barrel) 1. 000
Tenpor ar
(Tenp y) EACH
5, 431. 47000
*| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000
EACH

7,060. 91000

QTY TO DATE

41

18.
. 000
18.

3,672.
. 000
3,672.

32.

. 000
. 000
. 000

500

. 000
41

500

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

500

. 000
32.

500

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 03

AMOUNT

108.

676.

390.

6,517

149.

83, 097

423.

2,715

7,060

64

45

96

77

.00

38

36

48

.00

74

91



CONTI D

ROADWAY

CAT NO0200

0605 630-85041

0610

632- 00000

0615

700- 70010

0620

700- 70016

0625

700- 70019

0630

700- 70023

0635

700- 70025

0640

700- 70082

0645

700- 70589

0650 700-71000

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

Ni ght Work Lighting

F/' A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Furnish & Install

El ectrical Service

F/ A Environnental

Heal th & Safety Managenent

*CMGC Overrun Pool

CAT 0200

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

20. 000

543. 14000

1. 000

26, 308. 77000

65, 000. 000

1. 00000

53, 500. 000

1. 00000

42, 800. 000

1. 00000

23, 968. 000

1. 00000

17, 120. 000

1. 00000

5, 350. 000

1. 00000

5, 350. 000

1. 00000

300, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
2.000
7.000

0. 333
0.133
0. 466

0. 000
0. 000
0. 000

1,681.830
6, 566. 330
8, 248. 160

0. 000
0. 000
0. 000

0. 000
2,685. 000
2, 685. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
29, 254. 480
29, 254. 480
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1,086

3,499

6, 566

2,685

29, 254

CURRENT AMI $ 6, 726,657.20$ 1, 363,510.

37$ 2, 259, 800.

13:09: 03
CUMULATI VE
AMOUNT

28
3,801.98

07
12, 259. 89

.00
0. 00

33
8, 248. 16

.00
0. 00

00
2, 685. 00

.00
0. 00

.00
0. 00

.00
0. 00

48
29, 254. 48



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0655 206-00000  Structure Excavation 760. 000 252. 000
cY 0. 000 0. 00
42. 41000 252. 000 10, 687. 32
0660 206- 00100 Structure Backfill (Cass 1) 1, 490. 000 0. 000
cY 0. 000 0. 00
70.57000 0. 000 0.00
0665 206- 00200 Structure Backfill (C ass 2) 14.000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0. 00
0670 206-00360  Mechani cal Reinforcenent of Soil 30. 000 0. 000
cY 0. 000 0. 00
27. 49000 0. 000 0.00
0675 206-00510 Filter Material (Class A) 58. 000 0. 000
cY 58. 000 7,820.14
134. 83000 58. 000 7,820. 14
0680 420-00102 Geotextile (Erosion Control) (Class 1) 9. 000 0. 000
SY 0. 000 0. 00
4. 32000 0. 000 0.00
0685 502-00460 Pile Tip 4. 000 0. 000
EACH 0. 000 0. 00
186. 74000 0. 000 0. 00
0690 502-11489 Steel Piling (HP 14x89) 135. 450 0. 000
LF 0. 000 0. 00
103. 38000 0. 000 0.00
0695 506- 00409 Soil Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0700 515-00120 *Wat er proofi ng (Menbrane) 247.000 0. 000
SY 0. 000 0. 00
21. 03000 0. 000 0.00
0705 601-03030 Concrete Class D (Box Cul vert) 194. 000 0. 000
cY 70. 900 75,772. 25

1, 068. 72000 70. 900 75,772.25



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0710 601-03050 Concrete Class D (Wall) 424. 000 0. 000
cY 0. 000 0.00
965. 77000 0. 000 0. 00
0715 601-04550 Concrete Class G 12. 000 0. 000
cY 0. 000 0. 00
989. 58000 0. 000 0.00
0720 601-40300 *Structural Concrete Coating 1,212. 000 0. 000
5% 0. 000 0.00
10. 70000 0. 000 0. 00
0725 602-00000 Rei nforcing Steel 103, 552. 000 0. 000
LB 27,231. 000 29,954. 10
1.10000 27, 231. 000 29, 954. 10
0730 602-00020 Reinforcing Steel (Epoxy Coated) 34, 431. 000 0. 000
LB 0. 000 0.00
1. 23000 0. 000 0. 00
0735 603-50004 4 Inch Plastic Pipe 158. 000 0. 000
LF 0. 000 0. 00
49. 38000 0. 000 0.00
0740 607-55110 *Safety Rail (Cable) 507. 000 0. 000
LF 0. 000 0.00
37.96000 0. 000 0. 00
0745 613-01075 *3/4 Inch Electrical Conduit (Plastic) 800. 000 0. 000
LF 0. 000 0. 00
17.12000 0. 000 0.00
0746 613-01100 1 1n Elec Cond (P) 800. 000 0. 000
LF 0. 000 0.00
18. 19000 0. 000 0. 00
0750 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0.00
0755 613-07000 *Pull Box (Special) (10"X10"X4") 3. 000 0. 000
EACH 0. 000 0.00

1, 043. 25000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0760 613-07000 *Pul | Box (Special) (4"X4"X3.5") 23.000 0. 000
EACH 0. 000 0.00
695. 50000 0. 000 0. 00
0765 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 872. 50000 0. 000 0. 00
0770 613-07011 *Pul | Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0.00
1, 926. 00000 0. 000 0. 00
0775 613-07023 *Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 354. 00000 0. 000 0. 00
0780 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 178. 000 134. 000
LF 0. 000 0.00
147. 01000 134. 000 19, 699. 34

CAT 0201 CURRENT AMI $ 1,071,885.13$ 113,546.49$%  143,933.15
CAT NO0300 C-17-FG

0785 206- 00000 Structure Excavation 380. 000 380. 000
cY 0. 000 0.00
42.41000 380. 000 16, 115. 80
0790 206-00100 Structure Backfill (Cass 1) 172. 000 0. 000
(&% 0. 000 0. 00
70. 57000 0. 000 0.00
0795 206-00200 Structure Backfill (dass 2) 105. 000 0. 000
cY 0. 000 0.00
38. 37000 0. 000 0. 00
0800 206-00360  Mechani cal Reinforcenent of Soil 122. 000 0. 000
(&% 0. 000 0. 00
27. 49000 0. 000 0.00
0805 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0.00

22,978. 46000 0. 000 0.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C17-FG

0810 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0815 502-00460 Pile Tip 24. 000 24.000
EACH 0. 000 0. 00
186. 74000 24.000 4,481.76
0820 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1, 321. 47000 0. 000 0. 00
0825 502-02010 Dynam c Pile Test 2.000 2.000
EACH 0. 000 0. 00
2, 675. 00000 2.000 5, 350. 00
0830 502-11489  Steel Piling (HP 14x89) 731. 000 731. 000
LF 0. 000 0. 00
103. 38000 731. 000 75,570. 78
0835 601- 04550 Concrete Class G 100. 000 2. 300
(14 97.700 96, 681. 97
989. 58000 100. 000 98, 958. 00
0840 601-40300 *Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
10. 70000 0. 000 0. 00
0845 602- 00000 Rei nforcing Steel 360. 000 360. 000
LB 0. 000 0. 00
1.10000 360. 000 396. 00
0850 602-00020 Reinforcing Steel (Epoxy Coated) 23, 470. 000 0. 000
LB 23, 470. 000 28, 868. 10
1. 23000 23,470. 000 28, 868. 10

CAT 0300 CURRENT AMI $  249,261.11$ 125,550.07$ 229, 740. 44
CAT NO0301 C17-FH

0855 206- 00000 Structure Excavation 80. 000 0. 000
cY 0. 000 0. 00
42.41000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 C17-FH

0860 206- 00100 Structure Backfill (Cass 1) 140. 000 0. 000
cy 0. 000 0.00
70.57000 0. 000 0. 00
0865 206-00200 Structure Backfill (Cdass 2) 88. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0870 206-00360  Mechani cal Reinforcenent of Soil 90. 000 0. 000
cy 0. 000 0.00
27.49000 0. 000 0. 00
0875 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
19, 348. 96000 0. 000 0.00
0880 502-00460 Pile Tip 24. 000 0. 000
EACH 0. 000 0.00
186. 74000 0. 000 0. 00
0885 502-00500 Conpl ete Joint Penetration (CIJP) Splice 1. 000 0. 000
EACH 0. 000 0. 00
1,321. 47000 0. 000 0. 00
0890 502-02010 Dynanmic Pile Test 2.000 0. 000
EACH 0. 000 0.00
2,675. 00000 0. 000 0. 00
0895 502-11489 Steel Piling (HP 14x89) 792. 060 0. 000
LF 0. 000 0. 00
103. 38000 0. 000 0.00
0900 601-04550 Concrete Class G 96. 000 0. 000
cY 0. 000 0.00
989. 58000 0. 000 0. 00
0905 601-40300 *Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
10. 70000 0. 000 0. 00
0910 602- 00000 Rei nforcing Steel 360. 000 0. 000
LB 0. 000 0.00

1.10000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 C17-FH

0915 602-00020 Reinforcing Steel (Epoxy Coated) 24, 700. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 237,936.33% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0920 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 852. 00000 1. 000 3, 852. 00
CAT 0400 CURRENT AMT $ 3,852.00% 0.00% 3, 852. 00

CAT NO1300 Water Quality Pond

0925 203-00010 Uncl assified Excavation (Conplete In Place) 33, 400. 000 0. 000
CcY 20, 289. 000 169, 210. 26
8. 34000 20, 289. 000 169, 210. 26
0930 207-00205 Topsoi | 2,740. 000 0. 000
cY 0. 000 0. 00
8. 55000 0. 000 0. 00
0935 212- 00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
624. 24000 0. 000 0. 00
0940 212-00009 Seedi ng (Tenporary) 3. 000 0. 000
ACRE 0. 000 0. 00
374.50000 0. 000 0. 00
0945 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
3, 104. 92000 0. 000 0. 00
0950 213-00003 *Mul chi ng (Weed Free) 2.000 0. 000
ACRE 0. 000 0. 00
792.52000 0. 000 0. 00
0955 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 797. 55000 0. 000 0. 00
0960 213-00061 *Mul ch Tackifier 600. 000 0. 000
LB 0. 000 0. 00

2. 44000 0. 000 0.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 23084-BI D ESTI MATE RUN 09/ 28/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO 0002 13:09: 03
CURRENT PREV QTY/ ANOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO1300 Water Quality Pond
0965 213-00150 *Bonded Fi ber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 754. 12000 0. 000 0. 00
0970 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 6, 650. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.66000 0. 000 0. 00
0975 420-00102 Geotextile (Erosion Control) (Cass 1) 33. 000 0. 000
Sy 0. 000 0. 00
4.32000 0. 000 0. 00
0980 506-00409 Soil Riprap (9 Inch) 21. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0985 601-03050 Concrete Class D (Wall) 3. 000 0. 000
cY 0. 000 0.00
965. 77000 0. 000 0. 00
0990 602- 00020 Rei nforcing Steel (Epoxy Coated) 235. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
0995 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 500 4,327.72
8, 655. 43000 0.500 4,327.72
1000 624-29049 48 Inch Drainage Pipe (Cass 9) (Conplete In Place) 819. 000 0. 000
LF 819. 000 186, 682. 86
227. 94000 819. 000 186, 682. 86
CAT 1300 CURRENT AMT $ 559,201.84 % 360,220.84 % 360, 220. 84

PROQIECT TOTAL

CURRENT AMI $ 8,848,793.61% 1,962,827.77$% 2,997,547. 38



